GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Prakasam District – Providing CPWS Scheme to Kondepi and 27 other Habitations in Tanguturu, Singarayakonda and Zarugumilli Mandals in Prakasam District - Estimate cost of Rs.4000.00 lakhs – Extension of Agreement Time up to 09-02-2019 for a period of (50 days) without Liquidated damages – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 48 Dated: 23-01-2019.

Read the following:

1. G.O.Rt.No.883, PR&RD(RWS-II) Dept., Dt:25.10.2016..
2. From the Chief Engineer-III, RWS&S Dept., Vijayawada, Lr.No.AEE3/DEE(P2)/NABARD/Kondepi/PKM/2017, dt:04.01.2019.

ORDER:

In the circumstances reported by the Chief Engineer-III, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 09.02.2019 for a period of (50) days without Liquidated damages, as the delay was not attributable to the contractor in respect of the work "Providing CPWS Scheme to Kondepi and 27 other Habitations in Tanguturu, Singarayakonda and Zarugumilli Mandals in Prakasam District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Prakasam District.
Copy to:
OSD to Minister (PR&RD, ITE&C)
PS to Prl. Secretary to Government (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.